COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2018

ESTI MATE SUMVARY 16: 25: 38
CONTI D C20927 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 20927- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0 DAYS TIVE ALLOW 98 CALENDAR DAYS
PUEBLO FY17/18 SI GNAL CAPI TAL PERCENT TIME:  11.22 ORI G TI ME ALLOW 98 CALENDAR DAYS
PROJECT NO. STAMD86- 076
PUEBLO FY17/18 SI GNAL CAPI TAL
NAME OF ROAD: 0201
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
ARROW ELECTRI C SERVI CE, | NC. PAY PERI OD ENDI NG 05/ 03/ 2018 DATE TI ME STARTED 03/30/2018
26898 E. HW 96 DATE LET 02/ 08/ 2018 DATE WORK BEGAN 04/ 18/ 2018
DATE AWARDED 03/ 29/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/27/2018 DATE ACCEPTED
PUEBLO CO 81001 (719) 948- 3343 DATE NOTI CE TO PROCEED 03/30/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 946, 532. 30 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT:  $ 843, 032. 30 NON- PARTI CI PATI NG 77, 340. 00 77, 340. 00
PERCENT COMPLETE: 8.17% TOTAL EARNI NGS 77, 340. 00 77, 340. 00
FUNDS AVAI LABLE: $ 869, 192. 30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 77, 340. 00 77, 340. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -2,107.20 -2,107. 20
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 75, 232. 80 75, 232. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 75, 232. 80 75, 232. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 75, 232. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20927-BI D ESTI MATE RUN 05/ 08/ 2018
PRQJECT: STAMD86- 076 ESTI MATE NO 0001 16: 25: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 Renoval of Median Cover 5. 000 0. 000
5% 0. 000 0. 00
30. 00000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 134. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0.00
0015 202-00203 Renoval of Curb and Cutter 223.000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0020 202-00210 Renoval of Concrete Pavenent 4. 000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0.00
0025 202-00250 *Renoval of Pavenent Marking 746. 000 0. 000
SF 0. 000 0. 00
5. 45000 0. 000 0. 00
0030 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
6, 200. 00000 0. 000 0.00
0035 202-05026 Sawi ng Asphalt Material (6 Inch) 568. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0040 203-01597 Pot hol i ng 200. 000 0. 000
HOUR 17. 000 2,380.00
140. 00000 17. 000 2, 380. 00
0045 208- 00035 Aggr egat e Bag 56. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0050 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0.00
0055 210-00760 Reset Luminaire 9. 000 0. 000
EACH 0. 000 0. 00

275. 00000 0. 000 0. 00



CONTI D: C20927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20927-BI D ESTI MATE RUN 05/ 08/ 2018
PRQJECT: STAMD86- 076 ESTI MATE NO 0001 16: 25: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0065 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0070 210- 00860 Reset Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0075 210- 00865 Reset Pedestrian Signal Head 1. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0080 210- 00890 Reset Intersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0. 00
0085 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
275. 00000 0. 000 0.00
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 51. 500 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0095 412-00190 *Concrete Pavenent (Patching) 4.000 0. 000
SY 0. 000 0. 00
142. 50000 0. 000 0.00
0100 503-00036 *Drilled Caisson (36 Inch) 285. 000 0. 000
LF 171. 000 59, 850. 00
350. 00000 171. 000 59, 850. 00
0105 608-00000 *Concrete Sidewal k 139. 000 0. 000
SY 0. 000 0. 00
51. 50000 0. 000 0.00
0110 608-00010 *Concrete Curb Ranp 36. 000 0. 000
Sy 0. 000 0. 00

72.50000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0115 608-00012

0120 608-00015

0125 609-21020

0130 610-00030

0135 613-00206

0140 613-00306

0145 613-01200

0150 613-01300

0155 613-07003

0160 613-10000

0165 613-50150

C20927
20927-BID
STAMD86- 076
| TEM
DESCRI PTI ON

*Curb Ranp (Special)

*Det ect abl e War ni ngs

*Curb and CGutter Type 2 (Section |l-B)

*Medi an Cover Material (Concrete)

2 Inch Electrical Conduit (Bored)

3 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

3 Inch Electrical Conduit (Plastic)

Type Three Pull Box

Wring

Secondary Service Pedestal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
sy
121. 00000
140. 000
SF
62. 25000
282. 000
LF
26. 75000
75. 000
SF
17. 20000
2,922. 000
LF
10. 00000
2, 178. 000
LF
12. 00000
420. 000
LF
9. 50000
885. 000
LF
11. 50000
16. 000
EACH
525. 00000
1. 000
LS
24, 500. 00000
1. 000
EACH

2, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 05/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 25: 38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614-00012

614- 01503

614- 70150

614- 70336

614-70448

614- 72855

614- 72860

614- 72896

614- 75855

614-80000

614-81125

C20927

STAMD86- 076

20927-BID

| TEM
DESCRI PTI ON

ROADWAY

Sign Panel (Cass I1)

Steel Sign Support (2-1nch Round)(Post and Socket)

Pedestrian Signal Face (16) (Countdown)

Traffic Signal Face (12-12-12)

Traffic Signal Face (12-12-12-12)

Traffic Signal Controller Cabinet

Pedestrian Push Button

Intersection Detection System (Canera)(lnstall Only)

Traffic Signal Controller Cabinet (Install Only)

Fl ashi ng Beacon

Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
286. 000
SF
22. 50000
3. 000
EACH
240. 00000
20. 000
EACH
560. 00000
51. 000
EACH
715. 00000
12. 000
EACH
805. 00000
1. 000
EACH
15, 600. 00000
18. 000
EACH
1, 390. 00000
2.000
EACH
875. 00000
3. 000
EACH
1, 350. 00000
3. 000
EACH
2, 050. 00000
1. 000
EACH

15, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 25: 38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20927-BI D ESTI MATE RUN 05/ 08/ 2018
PRQJECT: STAMD86- 076 ESTI MATE NO 0001 16: 25: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
14, 800. 00000 0. 000 0. 00
0230 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 050. 00000 0. 000 0.00
0235 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 8. 000 0. 000
EACH 0. 000 0. 00
16, 500. 00000 0. 000 0. 00
0240 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
16, 100. 00000 0. 000 0.00
0245 614-82020 Traffic Signal Pole Steel (2 Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22,975. 00000 0. 000 0. 00
0250 614-84000 Traffic Signal Pedestal Pole Steel 12. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0255 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
3, 250. 00000 0. 000 0. 00
0260 614-87424 Fi ber Optic Cable (Single Mde) (24 Strands) 400. 000 0. 000
LF 0. 000 0. 00
1.10000 0. 000 0.00
0265 614-87501 Splice Fiber Optic Cable (1 Strand) 4.000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0. 00
0270 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 375 2,156. 25
5, 750. 00000 0. 375 2,156. 25
0275 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 250 7,100. 00

28, 400. 00000 0. 250 7,100. 00



CONTI D:

PREV QTY/

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

627-00008

627- 30405

627-30410

630- 00000

630- 00007

630- 00012

630- 80341

630- 80342

630- 80355

630- 80358

630- 80360

C20927
20927-BID
STAMD86- 076
| TEM
DESCRI PTI ON

ROADWAY

*Modi fi ed Epoxy Pavenent Marking

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21.000
GAL
360. 00000
551. 000
SF
18. 10000
728. 000
SF
16. 75000
200. 000
HOUR
20. 00000
38. 000
DAY
50. 00000
98. 000
DAY
550. 00000
18. 000
EACH
21. 00000
36. 000
EACH
26. 00000
2.000
EACH
4,125. 00000
2.000
EACH
875. 00000
100. 000
EACH

6. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
10.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 08/ 2018

4, 400.

84.

260.

875.

30.

.00

.00

.00

.00

.00

00

.00

16: 25: 38

AMOUNT

4, 400.

84.

260.

875.

30.

.00

.00

.00

.00

.00

00

00

00

.00

00

00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 8
ESTI MATE RUN 05/ 08/ 2018
16: 25: 38

QUANTI TY/ Qr

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335 630-80380

0340

630- 80520

0345

700- 70010

0350

700- 70016

0355

700- 70037

0360 700-70190

C20927
20927-BID
STAMD86- 076
| TEM
DESCRI PTI ON
ROADWAY

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Cont am nated Soi |

F/ A Electric Service

200. 000

5. 25000

2.000
DAY
3, 150. 00000

90, 000. 000

1. 00000

1, 000. 000
F A
1. 00000

5, 000. 000

1. 00000

7,500. 000
F A
1. 00000
CAT 0200 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
39. 000
39. 000

204.75
204.75

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

946, 532.30 % 77,340.00 $ 77,340.00



